

Principles

Protect the primary focus.

Give the work that matters most the time it needs. Other demands must fit around it or explicitly displace it.

Accountability through visibility.

The work and our working conversations show progress, readiness, and where help is needed.

Do what matters most.

We cannot do everything. Constantly evaluate the consequences and trade-offs of all meetings and work.

Ownership

Chris, Kai, and Lee - Lead their functions and support each other as needed.

Ryan - Facilitate the work toward leadership’s picture of success, helping teams move independently and resolve gaps.

ICs - Own the work and drive it to the agreed outcomes.

Crush it at what matters most. Drop the rest.

We can do it all if we're ok with losing more people to burnout.

There's more work than this.

Name it. What happens if we don’t do it? If the work on this map is already suffering, explain why doing it worse is worth adding something else.

I can’t skip/delete those meetings.

Why not? An invitation is not a strategic priority. For a 1:1, a Trimble meeting, or a new leadership request, explain what requires you to be there and why it is worth taking time from this work.

We're missing important work, though.

I'm sure of it. Put it forward. Some fit in these focus areas. Others may warrant a dedicated spot. Others matters, but not as much. We cannot do everything, so let’s do what matters most and do it well.

Focus

Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Agree on the delivery approach			Understand the emerging experience		Make readiness and trade-offs clear		Finish and share the work

Product

Create Solutions with delivery pods	Build the next Opportunity list	Build the next Portfolio	Enable the Front Line
Secondary: Finish enablement for recent releases	Secondary: Cool down	Secondary: Prepare for enablement	Secondary: Next-cycle Opportunity intake
Current + previous	Next cycle	Next cycle	Current + next

Design

Create Solutions with PMs	Iterate on designs	Harden and finish designs	Support the final delivery
Secondary: Prepare the V1 design	Secondary: Prepare for Design Demo Day	Secondary: Prepare the pod handoff	Secondary: Next-cycle Opportunity intake; Cool down
Current cycle	Current cycle	Current cycle	Current + next

Engineering

Create Solutions with PMs	Explore & prototype	Mature the increment	Finish & deliver
Secondary: Cool down	Secondary: Uncover the big pieces	Secondary: Round out implementation	Secondary: Next-cycle Opportunity intake
Current cycle	Current cycle	Current cycle	Current + next

Collaboration

Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
--------	--------	--------	--------	--------	--------	--------	--------

Product

W1 Function Leader Product weekly Focus TBD	W2 Function Leader Product weekly PM planning check-in	W3 Function Leader Product weekly Focus TBD	W4 Function Leader Product weekly Opportunity list walkthrough	W5 Function Leader Product weekly Focus TBD	W6 Function Leader Product weekly Portfolio selection check-in	W7 Function Leader Product weekly Focus TBD	W8 Function Leader Product weekly Focus TBD
W1-2 Self-led Refinement with the pods		W3 Async, as-needed Opportunity list draft check-ins		W5-6 Self-led Portfolio working sessions		Start W7 PM-led Frontline enablement	Start W8 PM-led Frontline enablement
	End W2 Pod-led Delivery pitchback	W3-4 Self-led Opportunity working sessions			Before review Async, as-needed Portfolio check-ins	W7-8 Self-led Intake with pod leaders	
					End W6 Business meeting Portfolio Review		

Design

W1 Function Leader Design weekly Focus TBD	W2 Function Leader Design weekly Design planning check-in	W3 Function Leader Design weekly Solution designs review	W4 Function Leader Design weekly Focus Design Demo Day review	W5 Function Leader Design weekly Focus TBD	W6 Function Leader Design weekly Focus TBD	W7 Function Leader Design weekly Focus TBD	W8 Function Leader Design weekly Focus TBD
W1-2 Pod-led Solution refinement		W3-4 Design-led 2. Pod + stakeholder review				W7-8 Self-led Intake with pod leaders	
	End W2 Pod-led Delivery pitchback						

Engineering

W1 Function Leader Engineering weekly Focus TBD	W2 Function Leader Engineering weekly Eng Planning Check-in	W3 Function Leader Engineering weekly Focus TBD	W4 Function Leader Engineering weekly Focus TBD	W5 Function Leader Engineering weekly Focus TBD	W6 Function Leader Engineering weekly Focus TBD	W7 Function Leader Engineering weekly Focus TBD	W8 Function Leader Engineering weekly Focus TBD
W1-2 Pod-led Planning and refinement				W5-6 Pod + Product Delivery check-in		W7-8 Self-led Next-opportunity intake	
	End W2 Pod-led Delivery pitchback						

Everybody

W2 / 3 Engineering-led Delivery kickoff	Phase end Company meeting 3. Design Demo Day	End W8 Shared meeting Demo Day & delivery
---	--	---